
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

383 Airport Layout Plan UpdateBrandley Engineering Airport $150,000Roland Neufeld

Status Update DateProject Phase

Notice Of Completion

12/9/2020Project is being reviewed by PCTPA for compliance with the Airport Land Use Compatibility Plan (ALUCP).

11/5/2020The FAA approved ALP was submitted to PCTPA in July for an Airport Land Use consistency review.

11/5/2020Project is being reviewed by PCTPA for compliance with the Airport Land Use Compatibility Plan (ALUCP).

230 Runway 15-33 is nearing the end of its service life and requires complete 
reconstruction. The pavement is weathering and cracks have developed, due to 
thermal expansion and contraction. The pavement maintenance analysis 
conducted in 2008 and updated in 2015 indicated that the pavements on the 
runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update DateProject Phase

Approved

12/9/2020The Environmental Assessment (EA) process is underway.

11/5/2020Wallace Environmental Services, Inc. has begun preparing the Environmental Assessment (EA) for the Runway Reconstruction Project.

Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

181 Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road $2,325,000Roland Neufeld

Status Update DateProject Phase

Approved

12/9/2020Work on project environmental compliance is underway.

428 Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern 
limits

$150,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/8/2020The project is nearing completion with the contractor continuing to clear the ravine and minimize the blockages.  The project is anticipated to be completed by the end of the 
calendar year.

Construction

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Araceli Cazarez

Status Update DateProject Phase

Approved

Thursday, December 17, 2020 Page 1 of 3



Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/8/2020A contract amendment is being requested for the additional studies and revisions that are being requested by Caltrans for the environmental clearance to be obtained. Environmental

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/8/2020Right-of-way documents have been submitted to Caltrans for approval.  Once that is received the Request For Authorization for construction will be submitted and the project can 
then be put out to bid.

Right-of-Way

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Nicolaus Rd. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/8/2020Caltrans responded required revisions including the need to obtain an easement for curb ramp improvements.  Staff is working with the consultant to obtain the easements. Right-of-Way

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on 
the west side of Joiner Parkway. A traffic signal will be installed at the Westview 
Drive intersection and a roundabout will be installed at the Fieldstone Drive 
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay. 
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as 
part of this project.

East Joiner Parkway $650,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/8/2020Staff is still waiting for a response to the 401 Permit.  The Water Quality Control Board anticipated having a formal response by early December. Environmental

124 The project will rehabilitate the pavement on the streets east of Lincoln High 
School. ADA curb ramps will also be installed.

$0Roland Neufeld

Status Update DateProject Phase

Pending Funding

12/9/2020The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.

11/5/2020The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.

471 The city receives approximately $45,000 per year in Local Transportation Funds 
(LTF) to be used for bicycle and pedestrian projects. This money will be put 
towards improving the City of Lincoln's bicycle network as outlined in the 
current Bicycle Transportation Plan update. In FY 2020/21, it is anticipated that 
the project will install bicycle lanes on 7th Street between East Avenue and J 
Street.

N/A 7th Street $43,274Roland Neufeld

Status Update DateProject Phase

Approved

12/9/2020Design has not yet begun.
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Roland Neufeld

Status Update DateProject Phase

Approved

12/9/2020The bidding process for construction has been suspended due to the coronavirus. An assessment of when to resume the bidding process will be made in early 2021.

11/5/2020The bidding process for construction has been suspended due to the coronavirus. An assessment of when to resume the bidding process will be made in the Fall.

436 This project will consist of the rehabilitation/replacement of sewer main, service 
laterals, and sewer manholes in the area east of the Lincoln High School.  These 
improvements will precede the roadway repaving and reconstruction that is 
anticipated to take place in summer 2019. This project will replace 
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service 
connections.

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th 
Streets between H and J Streets

$1,750,000Roland Neufeld

Status Update DateProject Phase

Postponed

12/9/2020The construction documents are complete however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction.

11/5/2020The construction documents are complete however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction.
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